

STAFF REPORT

DATE: November 18, 2024
TO: Sacramento Regional Transit Board of Directors
FROM: Henry Ikwut-Ukwa, VP, Capital Programs
SUBJ: APPROVE CONTRACT CHANGE ORDER NO. 3 TO THE CONTRACT FOR LOW FLOOR VEHICLE PLATFORM CONVERSION PHASE 3 WITH PNP CONSTRUCTION, INC.

RECOMMENDATION

Adopt the Attached Resolution.

RESULT OF RECOMMENDED ACTION

Approving Contract Change Order (CCO) No. 3 to the construction contract will allow PNP Construction, Inc. to modify the platform limits and add additional railing and fencing between the tracks at the Swanston Light Rail Station.

FISCAL IMPACT

CCO No. 3 will increase the Contract Total Consideration by the lump sum amount of \$164,329.00, from \$6,082,822.00 to \$6,247,151.00. CCO No. 3 is being funded with federal and state funds.

DISCUSSION

The Low Floor Vehicle Platform Conversion Phase 3 Contract includes adjusting four Blue Line station platforms (Roseville Road, Swanston, Globe, and Alkali Flat) to an 8-inch elevation above top of rail; replacing detectable warning tiles/directional guidance tiles; adjusting all facilities and furniture on the platforms to the new height; removing all in-ground artwork in direct conflict; modifying tree grates/planters; modifying drainage facilities; modifying adjacent improvements to meet ADA requirements; and adding crosswalk areas, fencing, and signage.

CCO No. 3 will compensate Contractor for additional work for the redesign at the Swanston Light Rail Station.

The redesign includes adjustment of ramp limits on the inbound and outbound platform, demolition of landscaped area, reduction of curbs, concrete demolition, additional platform concrete, increased quantities of railings, removal of a tree, additional electrical work, and installing decorative steel fencing between the tracks.

RESOLUTION NO. 2024-11-117

Adopted by the Board of Directors of the Sacramento Regional Transit District on this date:

November 18, 2024

APPROVE CONTRACT CHANGE ORDER NO. 3 TO THE CONTRACT FOR LOW FLOOR VEHICLE PLATFORM CONVERSION PHASE 3 WITH PNP CONSTRUCTION, INC.

NOW, THEREFORE, BE IT HEREBY RESOLVED BY THE BOARD OF DIRECTORS OF THE SACRAMENTO REGIONAL TRANSIT DISTRICT AS FOLLOWS:

THAT, Contract Change Order No. 3 to the Contract for Low Floor Vehicle Platform Conversion -- Phase 3 between the Sacramento Regional Transit District, therein referred to as "SacRT," and PNP Construction, Inc., therein referred to as "Contractor," whereby Contractor agrees to implement revised design plans at the Swanston Light Rail Station, and the Contract Total Consideration is increased by \$164,329.00, from \$6,082,822.00 to \$6,247,151.00, is hereby approved.

THAT, the General Manager/CEO is hereby authorized and directed to execute Contract Change Order No. 3 to the Contract.

PATRICK KENNEDY, Chair

A T T E S T:

HENRY LI, Secretary

By: _____
Tabetha Smith, Assistant Secretary