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ISSUE

Update for Blue Line to Cosumnes River College, formerly known as South Sacramento Corridor 
Phase 2 Project.

RECOMMENDED ACTION

Information

FISCAL IMPACT

None

DISCUSSION

The Blue Line to Cosumnes River College project (Project) will extend Sacramento Regional 
Transit District’s (RT’s) light rail service from its existing terminus at Meadowview Road south and 
east 4.3 miles to Cosumnes River College (CRC).  The extension will link the South Corridor, the
fastest growing portion of Sacramento County, with Downtown, the northeast Sacramento corridor 
and Rancho Cordova or Folsom in the east corridor.  The project includes four stations located at 
Morrison Creek, Franklin Boulevard, Center Parkway, and Cosumnes River College.  The 
estimated project cost is $270 million.  

The RT Board certified the Subsequent Final Environmental Impact Report in October 2008 and 
the Federal Transit Administration (FTA) issued a Record of Decision for the Supplemental Final 
Environmental Impact Statement on December 18, 2008.

FTA provided notification on December 31, 2009 that RT would not be advanced to the Final 
Design phase of the Project due to the medium-low rating resulting from the Financial Capacity 
Assessment (FCA).  The FTA report indicates that RT’s original Financial Forecast Model (FFM)
projections of fare revenues and other tax-based funding (e.g. Measure A sales tax, 
Transportation Development Act funds) to support operations and maintenance costs may be 
optimistic.  With respect to capital funding, FTA expressed concerns related to the issuance of 
Certificates of Participation (COPs) and RT’s ability to repay the COPs.  The Board-approved 
funding plan includes the repayment of the COPs as an operating expense after the project is 
completed.  The federal appropriations process, to date, has resulted in $49.4 million in New 
Starts funding.  The current status of the Project does not immediately affect those funds, 
although availability of such funds may need to be extended if FTA does not allow the project to 
advance to subsequent phases.
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Staff has updated the FFM to reflect the most current information.  On April 26, 2010, the 
Governor signed legislation that would ensure State Transit Assistance funding at a level of $400 
million statewide through fiscal year (FY) 2011 and $350 million annually thereafter.  This 
translates to an annual appropriation to RT of approximately $9 to $11 million.  

On May 13, 2010, the Sacramento Transportation Authority Board adopted a budget predicated 
on a flat revenue projection for FY 2011 as compared to FY 2010.  This is a significant change 
from the previous FFM submission which showed an expected decrease of 14% in Measure A for 
FY 2011.  Additionally, as suggested in the FCA Spot Report, a more moderate growth rate for the 
Measure A, Transportation Development Act, and fare revenues has been incorporated into the 
FFM.

The stability and reliability of operations funding is the key to gaining FTA approval for a 
successful FCA outcome.  The District’s updated FFM shows a negative growth rate for operating 
and maintenance costs for 2011 compared to 2010 and small increases beginning FY 2012 and 
thereafter.  The FCA tested the stability and reliability of the previous FFM with adjustments to 
create a stress case scenario.  Where practicable, all elements of the stress case scenario were 
incorporated into the new FFM.  These changes to the FFM reflect that RT will be able to 
accumulate a reserve, to the extent these funds are not needed to cover future operating costs,
not reflected in the updated FFM.  FTA is requiring the identification of funding to provide an 
operating reserve balance of at least 1½ months of annual system-wide operating expenses in 
order to advance into Final Design and ultimately the Full Funding Grant Agreement (FFGA).

Along with the updated FFM, FTA staff has requested several additional actions and 
documentation.  Board approval to update the Capital Improvement Plan to reflect a project cost 
of $270 million is needed and was accomplished in conjunction with the Board’s adoption of the 
FY 2010 - 2014 Capital Improvement Plan on November 9, 2009 via Resolution No. 09-11-0191.  
The FTA is also requiring that the Board take additional action to authorize an issuance of COPs 
in order for the $57.9 million in Project capital funding to be considered budgeted/committed.  The 
Board adopted a funding plan for the project on October 26, 2009, which included the issuance of 
COPs if TCRP funding was not available.  A staff recommendation for adoption of a resolution 
from the RT Board delegating the authority to the General Manager/CEO or his designee to 
undertake those actions necessary to initiate and implement a financing issue of COPs for the 
project will be made on June 28, 2010.

Staff expects to submit the updated FFM and supporting documentation no later than mid-July
2010.  If the new submission meets FTA’s expectations, RT would expect to receive authorization 
to enter Final Design by December 2010.

The delay in receiving authorization to enter Final Design has impacted the project schedule.  
Even with these delays, staff continues to work on activities needed to support the execution of a 
FFGA to minimize overall delays to the Project.  This work includes updating the Project 
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Management Plan and project cost estimates, completion of right of way acquisition activities, 
execution of third-party agreements for utility relocations, and submission of applications for 
required permits.  The New Starts guidelines also allow the start of utility relocations following the 
issuance of the Record of Decision.

After reviewing the impacts to the Project schedule resulting from the delays discussed above, the 
revenue operations date has been shifted to December 2014, but could be further delayed 
dependent upon the timing of receiving approval for entry into Final Design and the approval of 
the Full Funding Grant Agreement.  



Blue Line to Cosumnes River College
formerly known as

South Sacramento Corridor Phase 2 Project

Update and Service/System Recovery Plan

June 14, 2010



Purpose

• Provide information on how the financial 
outlook may affect the Project

• Address how the service changes may affect 
the Project

• Identify specific requirements by the Federal 
Transit Administration to advance the Project

Blue Line to Cosumnes River College



Revenues and Expenditures

• Increased Revenues
– Measure A sales tax revenues are now projected 

to be flat vs. the 14% reduction previously 
anticipated

– Legislation passed to provide funding through 
State Transit Assistance funds will provide $9 to 
$11 million annually.

Blue Line to Cosumnes River College



Revenues and Expenditures

• Reduced Expenditures
– Service cuts to be implemented on June 20th, 

labor concessions and reduction in material 
procurements equate to a reduction of about $30 
million in annual expenditures

– Expenditure growth rates were adjusted to reflect 
inflation rates

Blue Line to Cosumnes River College



Capital Reserves

• Identify at least 10% of the estimated project 
capital cost without degradation of existing 
service.
– The projected increase in revenues will allow the 

transfer of monies to a capital reserve.  The capital 
reserve will be used for this project as well as “State of 
Good Repair” work.

– The updated Financial Forecast Model (FFM)  
anticipates reaching the 10% capital reserve funding 
level by FY 2015.

Blue Line to Cosumnes River College



Operating Reserve

• Identify sufficient funding to provide at least a 
1.5 month operating reserve
– The projected increase in revenues will also allow 

the transfer of monies to establish an operating 
reserve.

– The updated FFM anticipates reaching the 1.5 
month reserve funding level in FY 2012.

Blue Line to Cosumnes River College



FFM Summary

Blue Line to Cosumnes River College

Units FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021 FY 2022
Total 
Revenue 
Available for 
Ops. $117,819 $122,187 $125,659 $133,307 $143,008 $158,610 $164,751 $171,021 $178,958 $187,243 $203,804 $215,526
Total 
Operating 
Expenses $000's $105,740 $109,962 $116,607 $125,076 $138,466 $150,045 $161,622 $169,519 $177,829 $186,576 $195,614 $206,140 
Capital 
Reserve -
Cum. Bal 225 6,477 13,658 16,699 18,264 19,393 20,395 21,404 21,562 22,752 24,137 
Reserve 
Cumulative 
Balance $000's 12,000 14,800 15,850 17,350 24,350 26,350 26,850 26,970 27,480 34,480 42,480 

1.5-month 
reserve 
requirement  $ 13,745 $ 14,576  $ 15,635  $ 17,308  $ 18,756  $ 20,203  $ 21,190  $ 22,229  $ 23,322  $ 24,452  $ 25,768 




