

# REGIONAL TRANSIT ISSUE PAPER

| Agenda Item No. | Board Meeting Date | Open/Closed Session | Information/Action Item | Issue Date |
|-----------------|--------------------|---------------------|-------------------------|------------|
| 7               | 12/08/14           | Open                | Action                  | 12/03/14   |

Subject: Approving the 13th Amendment to Contract for the South Sacramento Corridor Phase II Civil, Track and Structures Design Services with Lockwood, Andrews and Newnam, Inc.

## ISSUE

Whether or not to approve the Thirteenth Amendment to Contract for the South Sacramento Corridor Phase II Civil, Track and Structure Design Services with Lockwood, Andrews and Newnam, Inc.

## RECOMMENDED ACTION

Adopt Resolution No. 14-12\_\_\_\_\_, Approving Thirteenth Amendment to Contract for the South Sacramento Corridor Phase II Civil, Track and Structure Design Services with Lockwood, Andrews & Newnam, Inc.

## FISCAL IMPACT

|   |  |               |    |            |
|---|--|---------------|----|------------|
| Budgeted:                                     | Yes  | This FY:      | \$ | 433,260.93 |
| Budget Source:                                | Capital  | Next FY:      | \$ | N/A        |
| Funding Source:                               | New Starts/Prop 1B/MSA/State PTA Annualized:<br>Loan/Developer Fees/Revenue<br>Bonds |               | \$ | N/A        |
| Cost Cntr/GL Acct(s) or<br>Capital Project #: | 410.09.02.02.03.03   | Total Amount: | \$ | 433,260.93 |
| Total Budget:                                 | \$ 433,260.93  |               |    |            |

|  |                      |
|--|----------------------|
| Civil/Track/Structures Design Contract (LAN) | \$ 9,860,763.90      |
| <b>Amendment 13</b>                          | <b>\$ 433,260.93</b> |
| Total Contract Amount                        | \$10,294,024.83      |

## DISCUSSION

On August 20, 2008, Regional Transit (RT) and Lockwood, Andrews & Newnam, Inc. (LAN) entered into the Contract for Civil, Track and Structures Design Services for the South Sacramento Corridor Phase II (SSCP2) Project. The SSCP2 Project is a 4.3-mile extension of the existing South Sacramento Corridor Phase I project, and will begin at Meadowview Station and end at Cosumnes River College.

On April 8, 2013, the Board approved the Twelfth Amendment (Task #3- design support during construction) to the Contract for the SSCP2 Civil, Track and Structures Design Services. The Twelfth Amendment was to provide design support only through the first 12 months of

Approved:

Presented:

Final 12/3/14

General Manager/CEO

Director, Civil and Track Design

J:\ISSUES\SSCP2\LAN 13th Amendment.doc

# REGIONAL TRANSIT ISSUE PAPER

| Agenda Item No. | Board Meeting Date | Open/Closed Session | Information/Action Item | Issue Date |
|-----------------|--------------------|---------------------|-------------------------|------------|
| 7               | 12/08/14           | Open                | Action                  | 12/03/14   |

Subject: Approving the 13th Amendment to Contract for the South Sacramento Corridor Phase II Civil, Track and Structures Design Services with Lockwood, Andrews and Newnam, Inc.

construction. On any given day, multiple construction issues arise that require design input from RT of LAN, such as: (1) conflicts with existing utilities or other facilities requiring a redesign; (2) surveying or right of way issues not consistent with the design layouts; and/or (3) insufficient or missing information required to properly construct arise on the Contract. It is critical that an expeditious response is provided by RT or LAN staff to prevent contractor delays.

The amount included in the Twelfth Amendment is projected to be depleted within the end of 2014 and several critical issues on the construction schedule have required RT to ramp up the design support, including full-time assignment of LAN staff through the end of 2014. The amendment amount of \$433,260.93 is projected to provide the required support through the start of revenue service of the SSCP2.

Staff recommends that the Board approve the Thirteenth Amendment, in the amount of \$433,260.93, to the Contract for the South Sacramento Corridor Phase II Civil, Track and Structure Design Services with Lockwood, Andrews & Newnam, Inc.

RESOLUTION NO. 14-12-\_\_\_\_\_

Adopted by the Board of Directors of the Sacramento Regional Transit District on this date:

December 8, 2014

**APPROVING THIRTEENTH AMENDMENT TO CONTRACT  
FOR THE SOUTH SACRAMENTO CORRIDOR PHASE II CIVIL, TRACK AND  
STRUCTURE DESIGN SERVICES  
WITH LOCKWOOD, ANDREWS & NEWNAM, INC.**

BE IT HEREBY RESOLVED BY THE BOARD OF DIRECTORS OF THE SACRAMENTO REGIONAL TRANSIT DISTRICT AS FOLLOWS:

THAT, the Thirteenth Amendment to Contract for South Sacramento Corridor Phase II Civil, Track and Structures Design Services between the Sacramento Regional Transit District, therein referred to as "RT," and Lockwood, Andrews & Newnam, Inc., therein referred to as "Consultant," whereby Consultant agrees to provide design services during construction and through completion of the project, and the total consideration is increased by \$433,260.93, from \$9,860,763.90 to \$10,294,024.83, is hereby approved.

\_\_\_\_\_  
PHILLIP R. SERNA, Chair

A T T E S T:

MICHAEL R. WILEY, Secretary

By: \_\_\_\_\_  
Cindy Brooks, Assistant Secretary