REGIONAL TRANSIT ISSUE PAPER

Page 1 of 2
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Iltem No. Date Session Item Date
3 05/24/10 Open Action 04/28/10

Subject: Approving the First Amendment to the Detectable Warning Tile Improvement
Agreement with the City of Sacramento

ISSUE

Whether or not to approve the First Amendment to the Detectable Warning Tile (DWT)
Improvement Agreement with the City of Sacramento

RECOMMENDED ACTION

Adopt Resolution No. 10-05 , Approving the First Amendment to the Detectable Warning Tile
Improvement Agreement with the City of Sacramento

FISCAL IMPACT

Budgeted: Yes This FY: $
Budget Source: Capital Next FY: $277,120
Funding Source:  State Prop 1B Annualized: $

Cost Cntr/GL Acct(s)or  Project 4007 — ADA Transition Plan Total Amount:  $277,120
Capital Project #. |mprovements

GL#910800; WBS#4007.08.06
Total Budget: $ 277,120

*cost for this segment of project not to
exceed $175,000

DISCUSSION

On March 8, 2010, the Board adopted Resolution No. 10-003-0024 delegating authority to the
General Manager/CEOQ to execute the Detectable Warning Tile Improvement Agreement with the
City of Sacramento. RT and City of Sacramento staff agreed that the funding of the DWT
improvements should be on an equitable basis at locations where both jurisdictions have related
facilities with all work being performed by the City of Sacramento or its contractor. The resolution
required full project completion to occur no later than July 31, 2010 and Regional Transit’s share
of costs of installing detectable warning tile at grade crossings and light rail stations was not to
exceed $180,000.

RT staff received notification from the City of Sacramento that they could not complete all
locations by July 31, 2010. The actual cost of RT’s share for DWT improvements was revised to
an amount not to exceed $175,000 rather than $180,000 which the Board authorized.

Approved: Presented:

Final 5/18/10
General Manager/CEO

Director, Facilities
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RT staff has received approval from CalTrans to extend the completion date from July 31, 2010 to
December 31, 2010.

Staff recommends the Board approve the first amendment to the Detectable Warning
Improvement Agreement with the City of Sacramento to extend the project completion date to
December 31, 2010.



RESOLUTION NO. 10-05-

Adopted by the Board of Directors of the Sacramento Regional Transit District on this date:

May 24, 2010

APPROVING FIRST AMENDMENT TO THE DETECTABLE WARNING TILE
IMPROVEMENT AGREEMENT WITH THE CITY OF SACRAMENTO

BE IT HEREBY RESOLVED BY THE BOARD OF DIRECTORS OF THE
SACRAMENTO REGIONAL TRANSIT DISTRICT AS FOLLOWS:

THAT, the First Amendment to the Agreement for Detectable Warning Tile
Improvements between Sacramento Regional Transit District, therein referred to as “RT”
and the City of Sacramento, therein referred to as “CITY”, whereby RT and CITY agree to
extend the term for the completion of the project from July 31, 2010 to December 31, 2010
is hereby approved.

THAT, the Chair and General Manager/CEO are hereby authorized and directed to
sign said amendment.

STEVE MILLER, Chair
ATTEST:

MICHAEL R. WILEY, Secretary

By:

Cindy Brooks, Assistant Secretary



